
 

 

AMENDMENT THREE TO AGREEMENT BETWEEN 
THE DEPARTMENT OF WATER RESOURCES AND  

THE DEPARTMENT OF FISH AND GAME  
TO OFFSET DIRECT LOSSES IN RELATION TO  

THE HARVEY O. BANKS DELTA PUMPING PLANT 
 
 
 This Amendment Three is made by and between the Department of Water 
Resources (DWR) and the Department of Fish and Game (DFG) to amend their 1986 
agreement (Agreement) to offset direct losses of fish caused by the diversion of water 
by the Harvey O. Banks Delta Pumping Plant. 
 
Recitals: 
 
1. On December 30, 1986, DWR and DFG entered into an agreement to offset direct 

losses of fish caused by the diversion of water by the Harvey O. Banks Delta 
Pumping Plant (Delta Pumping Plant) since 1986. 

 
2. In Paragraph I.B. of the 1986 Agreement, the parties recognized that direct losses of 

fish for any given year would probably have been greater had there not been direct 
losses caused by the Delta Pumping Plant in previous years.  DWR agreed to 
provide $15 million for fishery improvement projects to offset these potentially higher 
losses.  Paragraph D.4. required the $15 million to be expended by December 29, 
1996.  However, DWR and DFG spent only about $6 million by that time.  About $9 
million was not spent. 

 
3. On December 13, 1996, DWR and DFG entered into Amendment One to the 1986 

Agreement to offset direct losses of fish at the Delta Pumping Plant.  In Paragraph 1. 
of Amendment One, the parties agreed to extend the period to expend the 
remainder of the $15 million provided for fishery improvement projects to December 
29, 2001.   DWR and DFG had spent only about $10 million by that time.  About $5 
million was not spent. 

 
4. On January 31, 2002, DWR and DFG entered into Amendment Two to the 1986 

Agreement.  In Paragraph 1. of Amendment Two, the parties again agreed to extend 
the period to expend the remainder of the $15 million provided for fishery 
improvement projects to December 31, 2004.  DWR and DFG will have spent only 
about $11.4 million by that time.  About $3.6 million will not have been spent.  

 
5. At the March 4, 2004, Delta Pumping Plant Fish Advisory Committee Meeting, 

committee members approved another three-year time extension through December 
31, 2007, for expenditure of the remaining funds, and requested that Amendment 
Three be submitted to the Directors of DWR and DFG for signature. 

 
 
 
 



 

 

AGREEMENT 
 
 The Department of Water Resources and the Department of Fish and Game 
agree to the following: 
 
1. The period to expend the remainder of the $15 million provided for fishery 

improvement projects is extended to December 31, 2007.  The funds will be 
allocated as specified in Attachment 1 of this amendment, unless otherwise 
recommended by the Delta Pumping Plant Agreement Fish Advisory Committee and 
agreed to by the Department of Water Resources and the Department of Fish and 
Game. 

 
2. This Amendment Three shall become effective upon signatures below and approval 

by the Department of General Services. 
 
 
 
 
 

___________________________   _________________________ 
Lester A. Snow, Director    Ryan Broddrick, Director 
Department of Water Resources   Department of Fish and Game 

 
Date _______________________   Date _____________________ 

 
 

 
 
 
 
 
 
 
 
 
Attachments: 

1. Remaining allocation of $15 million account 



 

 

Attachment 1 
 

 
DELTA PUMPING PLANT FISH PROTECTION AGREEMENT 

$15 MILLION LUMP SUM ACCOUNT 
 

Remaining Funds  
 
      
        COMPLETION 
PROJECTS AMOUNT1            DATE 
 
REMAINING ALLOCATIONS UNDER AMENDMENT ONE: 
 
Deer Creek Water Exchange Project $      46,000  Dec 2007  
 
San Joaquin Salmon Predator Isolation Projects $    313,000  Dec 2007 
       Subtotal $   359,000 
REMAINING ALLOCATIONS UNDER AMENDMENT TWO: 
 
Revised Deer Creek Water Exchange Project $    950,000  Dec 2007 
 
San Joaquin River Tributary Diversion Fish Screening $    241,000  Dec 2007 
 
Stanislaus River Spawning Habitat and Floodplain $    542,000  Dec 2007 

Restoration: Lover’s Leap Reach  
 

Tuolumne River Channel Restoration Project, River Mile 43 $    279,000  Dec 2007 
 
Tuolumne River, La Grange Gravel Addition, Phase II $    276,000  Sep 2005 
 
Merced River Salmon Habitat Enhancement,  $    922,000  Dec 2007   

Expanded Western Stone Sites  
 

Merced River Wing Deflector Gravel Replenishment $      41,000  Sep 2005 
       Subtotal $ 3,251,000 
 
      TOTAL   $3,610,000 

                                                           
1 Funding approved, but unexpended, including encumbrances through June 30, 2004. 


